Rpt-ID: RCPESPRJ Georgia Date: 11/06/2015
User: vepps Department of Transportation Page 1 of 11
Estimate Summary By Project

Contract ID: B14615-13-000-0 Estimate Number: 0026 Pay Period: 10/16/2015
to 10/31/2015

Contract Location: Time Allowed: 1577 Days
US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD; Elapsed Calender Days: 787 Days
Percent Time: 49.90
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 07/19/2013
6555 MCDONOUGH DRIVE Date Awarded: 08/02/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013
NORCROSS GA 30093 Date Work Began: 11/21/2013
Phone: (770)982-1905 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/29/2017

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $14,479,368.22 Counties:
Original Contract Amount $12,412,325.85 Cobb
Funds Available $5,809,638.22
Percent Complete 59.34%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
721152- $14,479,368.22 $12,412,325.85 $5,809,638.22 59.88% $1,742,960.79

Chief Engineer
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Estimate Number: 0026

Date:

Page 2 of 11

Pay Period:

to

11/06/2015

10/16/2015
10/31/2015

Project Number:

Federal State Project Number:

721152-

US 41/SR 3 - WIDENING AND RECON

STP00-0001-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,873,789.84
$1,718,447.48
$8,592,237.32
$77,492.68
$8,669,730.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$8,669,730.00

Prev to Date

$5,434,482.56
$1,358,620.67
$6,793,103.23
$133,665.98
$6,926,769.21
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$6,926,769.21

Total Payable:

This Estimate

$1,439,307.28
$359,826.81
$1,799,134.09
($56,173.30)
$1,742,960.79
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,742,960.79
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Contract ID: B14615-13-000-0 Estimate Number: 0026

Date: 11/06/2015
Page 3 of 11

Pay Period: 10/16/2015
to 10/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0014 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 300.000 157.970
172.000 2,941.280
3,099.250 $505,900.16 $533,071.00
0015 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 12,820.000 107.550
73.000 1,922.870
2,030.420 $140,369.51 $148,220.66
0020 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 5,900.000 3,639.340
TL & H LIME 67.000 630.370
4,269.710 $42,234.79 $286,070.57
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 7,000.000 .000
L & H LIME 72.500 95.920
95.920 $6,954.20 $6,954.20
0035 413-1000 BITUM TACK COAT GL 6,000.000 1,550.000
3.000 2,229.000
3,779.000 $6,687.00 $11,337.00
0037 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -20,961.290
1.000 -39,372.550
-60,333.840 $-39,372.55 ($60,333.84)
(IN#1)
0039 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 10,200.000 .000
5.500 3,222.537
3,222.537 $17,723.95 $17,723.95
0044 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 300.000 401.811
36.000 .000
401.811 $.00 $14,465.20
0050 441-0104 CONC SIDEWALK, 4 IN SY 5,300.000 2,362.903
24.000 471.480
2,834.383 $11,315.52 $68,025.19
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Pay Period: 10/16/2015
to 10/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0054 441-0108 CONC SIDEWALK, 8 IN SY 1,000.000 1,321.152
36.000 175.270
1,496.422 $6,309.72 $53,871.19
0055 441-0106 CONC SIDEWALK, 6 IN SY 4,300.000 3,143.285
26.000 189.909
3,333.194 $4,937.63 $86,663.04
0075 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 101.000 138.500
12.000 .000
138.500 $.00 $1,662.00
0085 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 11,700.000 9,534.760
13.000 56.500
9,591.260 $734.50 $124,686.38
0095 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 9,200.000 .000
4.600 10,569.000
10,569.000 $48,617.40 $48,617.40
Category Amount: $752,411.83 $1,341,033.94
Category Number: (0020 DRAINAGE
0160 611-3010 RECONSTR DROP INLET, GROUP 1 EA 3.000 5.000
1500.000 .000
5.000 $.00 $7,500.00
0185 611-9000 CAPPING MINOR STRUCTURE EA 3.000 8.000
550.000 .000
8.000 $.00 $4,400.00
0240 668-2100 DROP INLET, GP 1 EA 8.000 9.000
1800.000 .000
9.000 $.00 $16,200.00
Category Amount: $0.00 $28,100.00
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Pay Period: 10/16/2015
to 10/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0275 163-0240 MULCH TN 165.000 133.750
250.000 2177
135.927 $544.25 $33,981.75
0280 163-0300 CONSTRUCTION EXIT EA 4.000 6.000
750.000 .000
6.000 $.00 $4,500.00
0290 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,287.000 7,046.000
0.500 169.000
7,215.000 $84.50 $3,607.50
0295 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4.000 16.000
350.000 .000
16.000 $.00 $5,600.00
0300 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 1.000 4.000
500.000 .000
4.000 $.00 $2,000.00
0305 167-1500 WATER QUALITY INSPECTIONS MO 33.000 22.000
150.000 1.000
23.000 $150.00 $3,450.00
0315 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,573.000 9,201.000
3.000 147.000
9,348.000 $441.00 $28,044.00
0330 700-6910 PERMANENT GRASSING AC 6.000 3.837
780.000 170
4.007 $132.60 $3,125.46
0340 700-8000 FERTILIZER MIXED GRADE TN 2.000 2.145
525.000 .050
2.195 $26.25 $1,152.38
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Contract ID: B14615-13-000-0 Estimate Number: 0026
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Pay Period: 10/16/2015
to 10/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0355 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 132.000 39.000
35.000 4.000
43.000 $140.00 $1,505.00
0360 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 525.000 444.000
RAW CHECK DAM 2.700 25.500
469.500 $68.85 $1,267.65
0365 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 263.000 330.000
1.000 .000
330.000 $.00 $330.00
0385 716-2000 EROSION CONTROL MATS, SLOPES SY 5,359.000 9,778.112
0.800 101.110
9,879.222 $80.89 $7,903.38
0391 004-0018 EXTRA WORK - LF .000 452.000
36.000 .000
452.000 $.00 $16,272.00
TEMPORARY DRAIN PIPE 30 INCH
CO#4
0397 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF .000 13.000
205.000 .000
13.000 $.00 $2,665.00
CO#4
0398 165-0095 MAINTENANCE OF RETROFIT, STANO - EA .000 6.000
210.000 .000
6.000 $.00 $1,260.00
STRUCTURE
CO#4
0399 165-0111 MAINTENANCE OF STONE FILTER RING EA .000 4.000
596.000 .000
4.000 $.00 $2,384.00
CO#4
Category Amount: $1,668.34 $119,048.12
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Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNAL INSTALLATION
0490 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 .660
11100.000 .340
1.000 $3,774.00 $11,100.00
(W/35 FT MAST ARM)
0495 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 .000
12000.000 .660
.660 $7,920.00 $7,920.00
(W/40 FT MAST ARM)
0500 639-3004 STEEL STRAIN POLE, TP IV EA 2.000 .990
12500.000 1.010
2.000 $12,625.00 $25,000.00
(W/45 FT MAST ARM)
0505 639-3004 STEEL STRAIN POLE, TP IV EA 2.000 1.320
14500.000 .340
1.660 $4,930.00 $24,070.00
(W/50 FT MAST ARM)
0510 639-3004 STEEL STRAIN POLE, TP IV EA 2.000 1.320
18000.000 .680
2.000 $12,240.00 $36,000.00
(W/60 FT MAST ARM)
0515 639-3004 STEEL STRAIN POLE, TP IV EA 7.000 3.960
19000.000 1.700
5.660 $32,300.00 $107,540.00
(W/65 FT MAST ARM)
0535 615-1200 DIRECTIONAL BORE - LF 5,525.000 3,893.000
10.000 1,984.000
5,877.000 $19,840.00 $58,770.00
3IN
0540 615-1200 DIRECTIONAL BORE - LF 2,110.000 5,205.000
15.000 784.000
5,989.000 $11,760.00 $89,835.00
6 IN
0550 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
73300.000 .200
.200 $14,660.00 $14,660.00
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Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0026 Pay Period: 10/16/2015
to 10/31/2015
Project Number 721152-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNAL INSTALLATION
0575 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS EA 21.000 .000
5700.000 3.000
3.000 $17,100.00 $17,100.00
0580 647-2160 PULL BOX, PB-6 EA 12.000 7.000
1050.000 5.000
12.000 $5,250.00 $12,600.00
0585 647-2170 PULL BOX, PB-7 EA 5.000 2.000
1050.000 2.000
4.000 $2,100.00 $4,200.00
0590 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 12,190.000 19,331.000
3.400 .000
19,331.000 $.00 $65,725.40
Category Amount: $144,499.00 $474,520.40
Category Number: (0060 WALLS
0675 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 4,786.000 6,962.000
48.000 .000
6,962.000 $.00 $334,176.00
1
0700 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 3,838.000 4,969.998
48.000 .000
4,969.998 $.00 $238,559.90
2
0715 627-1120 COPING B, WALL NO - LF 918.000 953.050
210.000 .000
953.050 $.00 $200,140.50
2
0730 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 94.000 95.000
450.000 .000
95.000 $.00 $42,750.00
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Pay Period: 10/16/2015
to 10/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WALLS
0750 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 2,566.000 2,731.100
48.000 .000
2,731.100 $.00 $131,092.80
5
0755 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 1,709.000 1,939.530
48.000 .000
1,939.530 $.00 $93,097.44
5
0760 627-1120 COPING B, WALL NO - LF 326.000 326.550
210.000 .000
326.550 $.00 $68,575.50
5
0770 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 4.000 15.501
375.000 .000
15.501 $.00 $5,812.88
0785 627-1120 COPING B, WALL NO - LF 305.000 306.400
210.000 .000
306.400 $.00 $64,344.00
6
Category Amount: $0.00 $1,178,549.02
Category Number: (0010 ROADWAY
0900 310-1101 GR AGGR BASE CRS, INCL MATL TN 20,100.000 10,575.690
14.000 53.790
10,629.480 $753.06 $148,812.72
0910 158-1000 TRAINING HOURS HR 2,000.000 3,120.000
0.800 .000
3,120.000 $.00 $2,496.00
0930 207-0203 FOUND BKFILL MATL, TP Il cY 615.000 642.601
36.000 .000
642.601 $.00 $23,133.64
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Pay Period: 10/16/2015
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Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
3001 004-0012 EXTRA WORK - EA .000 45.500
4660.000 37.000
82.500 $172,420.00 $384,450.00
HAPCO 16 FT MOUNTING HEIGHT ALUM POLE
BREAKAWAY FLANGE W BASE COVER, PER CCID SPEC
3002 004-0012 EXTRA WORK - EA .000 21.000
2940.000 61.000
82.000 $179,340.00 $241,080.00
COOPER INVUE OUTDOOR LED LIGHT FIXTURE
PER CCID SPEC
5001 150-1000 TRAFFIC CONTROL - LS .000 .706
491113.000 .022
.728 $10,804.49 $357,530.26
STP00-0001-05(047)
ITEM ADDED BY SA#5 (USE THIS ITEM FOR MEASUREMENT & PAY)
5002 004-0008 EXTRA WORK - CcY .000 25.502
1349.700 31.000
56.502 $41,840.70 $76,260.75
CLASS A CONCRETE, INCL EXCAVATION
SUPPLEMENTAL AGREEMENT NO 5
5003 511-1000 BAR REINF STEEL LB .000 1,793.857
1.170 2,691.000
4,484.857 $3,148.47 $5,247.28
FOUNDATION
SUPPLEMENTAL AGREEMENT NO 5
5004 639-3004 STEEL STRAIN POLE, TP IV EA .000 .660
23044.000 .340
1.000 $7,834.96 $23,044.00
W/65 FT AND 35 FT MAST ARM
SUPPLEMENTAL AGREEMENT NO 5
5005 639-3004 STEEL STRAIN POLE, TP IV EA .000 .000
50150.000 2.000
2.000 $100,300.00 $100,300.00
W 75 FT MAST ARM
SUPPLEMENTAL AGREEMENT NO 5
5006 639-3004 STEEL STRAIN POLE, TP IV EA .000 .000
59430.780 .500
.500 $29,715.39 $29,715.39
W 85 FT MAST ARM
SUPPLEMENTAL AGREEMENT NO 5
5007 639-3004 STEEL STRAIN POLE, TP IV EA .000 .000
76998.000 1.000
1.000 $76,998.00 $76,998.00

W 75 FT & 30 FT MAST ARM
SUPPLEMENTAL AGREEMENT NO 5
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Contract ID: B14615-13-000-0 Estimate Number: 0026 Pay Period: 10/16/2015
to 10/31/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
5008 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS .000 .000
60676.000 .700
.700 $42,473.20 $42,473.20
6
SUPPLEMENTAL AGREEMENT NO 5
6001 210-0100 GRADING COMPLETE - LS .000 .530
3356095.000 .070
.600 $234,926.65  $2,013,657.00
ADDED BY SA #6 (USE THIS ITEM)
SA#6
Category Amount: $900,554.92 $3,525,198.24

Project Total Amount: $1,799,134.09

$8,592,237.32



